
 Item  Description 

 Original 

Qty 

 Revised 

Qty  Unit Cost  Original Cost  Revised Cost  Difference 

2 20" DR18 PVC WATER LINE 738           595           84.00$              61,992.00$       49,980.00$       ($12,012.00)

3 12" DR18 PVC WATER LINE 138           166           38.00$              5,244.00$         6,308.00$         $1,064.00

4 8" DR18 PVC WATER LINE 141           140           38.00$              5,358.00$         5,320.00$         ($38.00)

6 30" STEEL CASING BY BORE 146           90             468.00$            68,328.00$       42,120.00$       ($26,208.00)

7 20" STEEL CASING BY OPEN CUT 45             25             138.00$            6,210.00$         3,450.00$         ($2,760.00)

8 20" STEEL CASING BY BORE 75             100           316.00$            23,700.00$       31,600.00$       $7,900.00

9 12" STEEL CASING BY OPEN CUT 50             -           125.00$            6,250.00$         -$                  ($6,250.00)

10 12" STEEL CASING BY BORE 75             -           216.00$            16,200.00$       -$                  ($16,200.00)

9A 16" STEEL CASING BY OPEN CUT -            25             135.00$            -$                  3,375.00$         $3,375.00

10A 16" STEEL CASING BY BORE -            100           296.00$            -$                  29,600.00$       $29,600.00

12 IRON FITTINGS 5.21          4.40          6,479.00$         33,755.59$       28,520.56$       ($5,235.03)

13 PLUG EXISTING 8" WATER LINE 2               1              277.00$            554.00$            277.00$            ($277.00)

15 PLUG EXISTING 20" WATER LINE 6               3              967.00$            5,802.00$         2,901.00$         ($2,901.00)

20 TIE TO EXISTING 20" WATER LINE 6               4              1,751.00$         10,506.00$       7,004.00$         ($3,502.00)

22 REMOVE EXISTING 12" WATER LINE 65             45             6.00$                390.00$            270.00$            ($120.00)

23 REMOVE EXISTING 20" WATER LINE 50             -           6.00$                300.00$            -$                  ($300.00)

25 REMOVE EXISTING 20" STEEL CASING 210           25             7.00$                1,470.00$         175.00$            ($1,295.00)

27

RELOCATE EXSITING FIRE HYDRANT AND 

VALVE 8               1              1,013.00$         8,104.00$         1,013.00$         ($7,091.00)

28

RELOCATE EXSITING FIRE HYDRANT W/ 

NEW TAP 1               -           1,335.00$         1,335.00$         -$                  ($1,335.00)

30 TRENCH SAFETY 801           822           1.20$                961.20$            986.40$            $25.20

A33

INSTALL NEW FIRE HYDRANT - SALVAGE 

EXSITING -            2              2,547.00$         -$                  5,094.00$         $5,094.00

CO1

FIRE HYDRANT STAKING AND 

INVESTIGATION -            6              415.00$            -$                  2,490.00$         $2,490.00

CO2 GOLF COURSE CULVERT EXCAVATION -            1              3,729.00$         -$                  3,729.00$         $3,729.00

CO3 TARGET CULVERT EXCAVATION -            1              3,729.00$         -$                  3,729.00$         $3,729.00

CO4

ADDITIONAL 6" DR18 PIPE FOR FIRE 

HYDRANT -            10             38.00$              -$                  380.00$            $380.00

CO5 BLOWOFF REMOVAL AND REPAIR -            1              8,967.00$         -$                  8,967.00$         $8,967.00

CO6

REMOVE 8" VALVE - INSTALL BLIND 

FLANGE -            1              1,769.00$         -$                  1,769.00$         $1,769.00

CO7

REMOVE 12" VALVE - INSTALL BLIND 

FLANGE -            1              1,982.00$         -$                  1,982.00$         $1,982.00

CO8

REMOVE 20" VALVE - INSTALL BLIND 

FLANGE -            1              2,916.00$         -$                  2,916.00$         $2,916.00

CO9 INSTALL 12" VALVE AND BOX -            1              3,891.00$         -$                  3,891.00$         $3,891.00

CO10 REMOVE AND SALVAGE 20" VAVLE -            2              976.00$            -$                  1,952.00$         $1,952.00

CO11 RESTOCKING FEE FOR UNUSED MATERIAL -            1              5,397.42$         -$                  5,397.42$         $5,397.42

CHANGE ORDER 1 ($1,263.41)

ORIGINAL CONTRACT AMOUNT 326,100.79$          

REVISED CONTRACT AMOUNT 324,837.38$          
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